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MEMORANDUM FOR: SUPPLY PROCESS REVIEW COMMITTEE MEMBERS
FINANCE PROCESS REVIEW COMMITTEE MEMBERS

SUBJECT: Inclusion of Defense Logistics Standard Systems (DLSS) Data/Business
Processes in the Defense Logistics Management System (DLMS)

As DOD Components advance in their respective logistics business process
modernization efforts, it is imperative that all Component DLMS system needs are
known and properly documented. There are data transmitted within the DLSS and
DLSS-like transactions for which business rules, validation criteria, and metadata have
not been vetted through the DLMS Process Review Committees (PRC) and, therefore,
undocumented within the DLMS. Most, but not all, of these data are for meeting internal
Component business requirements. Additional data, originally used within a Component,
are now used on an inter-Component basis because of DLA acquiring Component depots.

On October 17,2001, the issue was briefed to the DLMS Supply PRC and a
decision was made to prepare a POA&M to address this problem. This plan is attached.
My staff shall initiate the required actions with the goal of having all required data
documented, mapped, and implementation conventions issued and approved in time for
Components to use within their modernization testing programs. However, we need your
help to do this. We need your data requirements identified based on criticality to your
respective modernization programs. We would like you to submit the required DLMS
change proposals as soon as possible and as a minimum I would like each of you to
respond with your plan of action by November 16,200 1. My staff shall work with you in
determining each start date per numbered task to coincide with your program schedules.

You have my assurance that DLMSO personnel will do all they can to assist you
in this effort by providing all support necessary to meet your timelines. My POCs for
this effort are Ms. Ellen Hilert, 703-767-0676, email ellen                                                     hilert@,hq.dla.mil,  for supply
actions and Mr. Dennis Thomas, 703-767-0682, email dennis thomas@,hq.dla.mil, for
financial actions.
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POA&M
Defense Logistics Standard Systems (DLSS)

Undefined Data Processes

PROBLEM

Data are transmitted within the DLSS and DLSS-like transactions, for which business
rules, validation criteria, and metadata have not been vetted through the DLMS Process
Review Committees (PRCs) and are therefore undocumented in the DOD 4000.25 series
manuals. Includes:

l Intra-Component transactions such as the “B”, “C”, “X”, “Y”, and �Z� series.
Some of these have evolved to support inter-Component applications. Others
may remain intra-Component, but should be incorporated within the Defense
Logistics Management System (DLMS) to facilitate communication.

l Multi-or dual-use record positions in existing DLSS transactions.

l Service/Agency use of DLSS “Blank” record positions.

The existence of these conditions prevent full data disclosure of Component data in the
DLMS and could negatively impact Enterprise Resource Planning (ERP) requirements,
other modernization programs, and existing legacy systems.

TASKS’

The goal of this task is to have necessary data and business processes available for use
when the Components require them for their respective modernization/ERP  programs.
To ensure that happens, all players must do their part in meeting the timelines
established. Recognizing that DLMS changes will happen throughout the lifetime of the
business processes involved, undefined data will be addressed based on program
criticality and ranked by order of magnitude. Milestones are addressed with “D” being
the start date together with “number of days” estimated for completion. Components
shall determine the criticality of each task as it relates to their individual modernization
programs. The Defense Logistics Management Standards Office (DLMSO) shall work
with affected activities in determining each start date per numbered task with completion
determined by affected enterprise resource planning (ERP)/modernization schedules.

’ Certain undefined data are critical to the initial ERR/modernization efforts of the Components.
Collectively, the Components, the DLMSO, and the Defense Automatic Addressing Systems Center
(DAASC) must rank these actions based on their criticality. For example, the “C” series transactions are
critical to the United States Army Medical Materiel Agency (USAMMA) and the Defense Logistics
Agency ( DLA initial implementations and, therefore, listed as Task #l . Rankings may be adjusted as the
Components advance further in their respective efforts.



#

1.

2.

TASKS

Identify “C” series incorporation into the
DLMS & submit change proposals to
DLMSO

a. Proposals staffed and approved

b. Federal implementation conventions
(ICs) and DLMS supplements updated

c. Implement required changes

Identify multi-and dual-use record positions
in existing DLSS transactions and furnish to
Components

a. Identify data requirements and submit
change proposals to DLMSO

b. Proposals staffed and approved

c. Federal ICs and DLMS supplements
updated

3.

d. Implement required changes

Identify other undocumented logistics
transactions such as the “B”, “X”, “Y”, and
“Z” series, data and processes for
incorporation into the DLMS and submit
change proposals to DLMSO. This also
includes logistics transactions and data
passed in the form of UDFs or entered via
web forms2

a. Proposals staffed and approved

b. Federal ICs and DLMS supplements
updated

c. Implement required changes
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# TASKS RESPONSIBLE MILESTONE
ACTIVITY

4. Identify any other series transactions/data D+60
that may require incorporation into the Components
DLMS and submit change proposals to
DLMSO

DLMSO lead
a. Proposals staffed and approved with DAASC & D+120

Components
participating

b. Federal ICs and DLMS supplements DLMSO Continuous
updated

DAASC & Determined by
c. Implement required changes Components Component

jointly schedules
5. Identify internal use of DLSS “Blank” record

positions and submit change proposals to Components D+60
DLMSO

DLMSO lead
a. Proposals staffed and approved with DAASC & D+120

Components
paticipating

b. Federal ICs and DLMS supplements DLMSO Continuous
updated

DAASC & Determined by
c. Implement required changes Components Component

jointly schedules

OPTIONS

As the above actions are addressed and completed, Components may require interim
solutions to the undefined data process problem in order to meet ERP/modernization
timelines. Several such temporary options are available:

l DAASC purges undefined Component data during DLSS to DLMS
conversion process. This could result in data loss impacting legacy system
processing.

l DAASC purges undefined Component data going to ERP/modernization
processing, saves it, and reinstates data going back to the originating
Component during DLMS to DLSS conversion process. This will complicate
the conversion process and undefined data never reaches the transaction
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recipient. There are no defined requirements for reinstatement of data going
back to the originating Component. This functionality could only be applied
on a limited basis.

l DAASC and Component ERP/modernization  processing perpetuates
undefined Component data retained during DLSS to DLMS conversion
process. Perpetuating this data as distinct data fields will complicate the
conversion process and require ERP/modernization  processing to store extra
data with no benefit.

l DAASC passes the entire original DLSS transaction to the receiving activity
within the DLMS transaction resulting from the conversion process. This
could support a quick reaction to any important information missed during the
Component identification process outlined above. This should be done on a
limited basis and not replace the collective effort to identify undefined data
processes needed for Departmental and Component logistics business
purposes.

SUMMARY

It is critical to the DOD logistics business process that all data be defined and ready for
use when the Components need it. While the above plan and timelines will accomplish
the defined tasks, it may not do so in time to meet ERP/modernization processing
requirements. For that reason, the Components, DAASC, and DLMSO may want to
consider the above options, on a temporary basis, pending task completion.


